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Presentation Overview

RA I l i U d• RA Implementation Update
– Aggregate Base Installation
– Asphalt Cover Installation

• RA Schedule Update

• RA Photos
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RA Implementation Update 

Aggregate Base Installation
• Completed AB installation and compaction (100% complete)• Completed AB installation and compaction (100% complete)
• Completed fine grading of AB in preparation for asphalt 

placement (100% complete)

Asphalt Cover Installation
• Began asphalt paving on July 15Began asphalt paving on July 15
• First phase of asphalt installation focuses on most challenging 

areas (e.g., revetment crest, building perimeters, and swales) 
(80% complete)(80% complete)

• Second phase of asphalt installation focuses on large open 
areas (begins July 22)
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RA Implementation Update 
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Remedial Action Tasks

Shoreline Revetment Polylactate Injection at 
IR-10

Building Foundation 
Repairs

Soil Cover SVE at Building 123 Asphalt Cover



RA Schedule Update

Construction Schedule
• Mobilization and Site Preparation: Nov 5, 2012 – Nov 12, 2012
• Revetment Construction: Nov 12, 2012 – Jan 17, 2013
• Polylactate Injection: Feb 22, 2013 – Mar 3, 2013

F d ti I ti d R i J 17 2013 M 5 2013• Foundation Inspections and Repairs: Jan 17, 2013 – May 5, 2013
• SVE System Setup and Operation: Mar 4, 2013 – TBD
• Soil Cover Installation: Feb 22, 2013 – Jun 4, 2013
• Grading: May 6 2013 – July 5 2013Grading: May 6, 2013 July 5, 2013
• Asphalt Cover Installation: July 8, 2013 – Aug 9, 2013
• Fence and Settlement Monument Installation: Aug 10, 2013 – Aug 20, 2013
• Site Cleanup, Final Survey, and Demobilization: Aug 21, 2013 – Aug 26, 2013
• Revetment Construction at Combined Sites: TBD
• RACR TBD
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Asphalt Installation Equipment (Typ.)
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Asphalt Placement and Compaction Along Building 
Perimeter (Btw. Bldg. 130 and Concrete Quay Wall)
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Asphalt Installation Completed (Btw. Buildings 128 and 130)

Hunters Point Naval Shipyard BCT Meeting – July 25, 2013 8



Asphalt Installation in Swales (Typ.) 
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Completed Paved Swale (Typ.)
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Asphalt Installed Around Submarine Docks
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AC Cores Collected to Verify Compaction
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Parcel UC-1 - Proposed Soil Vapor Sampling Locations
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Parcel UC-1 – Proposed Soil Vapor Sampling Schedule
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